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Self-Anchored
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0.53" AM Rain to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to devise a plan for a level run checking control points near the T1 foundation. One reason that
this is being done is to transfer elevations from other control points on the ground up a tower shaft to check
TWL270 elevation of 54.141m. Also to set a backsight elevation on the tower for future level runs on the
OBG in the middle of the long span.
- Inputted the distance and angles for the project control work done over the last couple of months into an
electronic file. This data is then uploaded into the "Starnet" software to perform a least squares adjustment
of the control points in the network. When completed the most probable coordinates will be established for
control point MB007. This control point is located on the Treasure Island Navy pier, which could be used as
valuable backsight for future surveys.
- Continued to review the Sea Transportation inspection packet for voyage 2 compiled by Tai Lin. OBG
lifts 5E, 5W, 6E, and 6W are on the Zenhua 17 along with crossbeams CB4, CB5, and CB6.
- Checked on the progress of the offloading operations from the water of voyage 2. At the end of the day
all three crossbeams and one OBG lift were removed from the ship.
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